Ongoing
restoration
projects
across all
four forests:

e Timber sales
e Hand thinning

® Prescribed
burning

e Road
Maintenance

e Decommission
Roads

e Habitat
Restoration

e Trail
Maintenance

e Rangeland
Restoration

e Water and
Soils

protection

e Noxious Weed
Removal

e Etc...

(2004)

White
Mountain
Stewardship
Contract
(ASNFs)

Contract ends

4FRI Timeline

as of June 2014

NEPA: 1st EIS

(998,000 ac on
Coconino and
Kaibab NF’s)

Final EIS & Draft Record
of Decision

Objection & Resolution

Final EIS & Final Record
of Decision

1stEIS
Implementation

Phase 1 Contract

May: Contract awarded

1* 2013 Task Order Issued
(Ranch)

Contract transferred to Good
Earth Power, LLC

Remaining 2013 TO’s Issued

GEP announces Campbell
Group to manage operations

FS approves amendments to
AFRI Business Plan

Notices to Proceed Issued for
2013 Task Orders, all TO’s
are either complete or
underway

First 2014 Task Order Issued
(Community Tank)

Contract Ends




